
 

 

 
 30 Duke Street St James’s                              Week Commencing:17th March                                   Issue No 14 
   

 
Dear Neighbour 
 
Please find below an update on the works that will taking place over the next week across the entire site. 
 

- Core lobby slabs progressing at Level 2 
- Continue with ground floor decking on the south of site  
- Continue with column & lift shaft walls to Mezzanine level  
- Pour of perimeter down stand beam to Picadilly & Duke Street Elevations in the  

North of the site.  
- Casting of basement raft slab & commence columns  
- Complete fitout of UKPN room for Handover to UKPN  
- Continue with construction of ground floor slab in front of the core 
 

 

 
 

Weekly schedule of works at 30 Duke Street St James’s  
 

 

Please see below 3 months look ahead 

 

 

 

Day of the week Noisy works carried out 

08:00 – 10:00 12:00 – 14:00 16:00 – 18:00 

Monday  Breaking out away from the party wall  Breaking out away from party wall Breaking out away from party wall 

Tuesday  Breaking out away from the party wall Breaking out away from party wall Breaking out away from party wall 

Wednesday  Breaking out away from the party wall Breaking out away from party wall Breaking out away from party wall 

Thursday  Breaking out away from the party wall Breaking out away from party wall Breaking out away from party wall 

Friday  Breaking out away from the party wall Breaking out away from party wall Breaking out away from party wall 

Saturday  No noisy activities No noisy activities 
Please note the site will be open until 4pm. 

No activity on site 

Sunday  No activity on site 

Client: GPE 
 
Contractor: Mace 
 
Start of Works: November 2024 
 
Estimated Completion: Summer 
2026 
 

Site Hours: 
Monday to Friday 8:00am to 6:00pm 
Saturday 8:00am to 1:00pm 
 

SITE CONTACT DETAILS 
If you have any queries or suggestions, please contact your site team using the details below 
 

     
Suzanne Hardy   Seanin Hegarty 
Neighbour Liaison Manager  Construction Lead 
07794 247622    07887 655073 
Suzanne.hardy@macegroup.com Seanin.hegarty@macegroup.com  

THE CONSTRUCTION TEAM 
 

            
 

   

You can also visit the 180 Piccadilly Construction website at  https://www.180piccadilly.construction  for further details about the project.  
 

Sal Capotosto 
Project 
Director 

Nicholas Bull 
Senior Project 
Manager 

Pippa Hill 
Construction 
Management 
Graduate 

Ayeisha Khalifa 
Project 
Management 
Apprentice 
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